



University
of Glasgow

School of
Computing Science

CSC2101 – Professional Software Development & Team Project 1

Customer Day 4 Progress Report

Assoc. Prof. Peter Yau

PeterCY.Yau@Glasgow.ac.uk

Team Members
Azry Delvin
Subhashini Rajkumar
Wymen Lim
Dereck Zorca

Progress Since Customer Day 3

Since Customer Day 03, the team has made strong progress in advancing both the application logic and administrative tooling. The storyline of the app has been fully implemented and finalized, providing a clear narrative flow for users. On the backend, the dashboard is now connected directly to the database, enabling real-time analytics and improved visibility into platform activity. Additional dashboard features were introduced, allowing survey questions and event settings to be managed dynamically through the admin interface. Furthermore, support for multiple events has been cleanly separated, improving scalability and organization. Together, these enhancements significantly strengthen the platform's functionality and prepare it for a more polished showcase on Customer Day 04.

Storyline

As requested by the customer, we have finalized on the storyline to help the customer visualise the product and ensure the development team and customers stay aligned on expectations and direction.




Figure 1: Screenshot of one slide of the story

Clean Separation of Events

Multiple events have been cleanly separated to improve organisation and scalability, ensuring smoother management and preparing the platform for future expansion.




Figure 2: Multi-Event Support

Real-Time Dashboard Analytics

The dashboard has been connected to the database to provide real-time analytics, allowing the customer to gain immediate insights into platform activity and make informed decisions based on up-to-date data.




Figure 2: Screenshot of dashboard

Dashboard Management for Questions and Event Settings

Question and event settings management have been implemented within the dashboard, enabling the customer to easily update survey content and configure events without developer involvement, improving flexibility, efficiency, and overall operational control.


The image displays two screenshots of a dashboard interface for managing questions and event settings. Both screenshots feature a top navigation bar with a 'GF' logo, the title 'Test event 2', a user profile icon labeled 'Client User', and a 'Back to Events' button. Below the navigation bar is a tabbed interface with tabs for 'Overview', 'Questions', 'Responses', 'Analytics', and 'Event settings'.

The top screenshot shows the 'Questions' tab selected. It features a purple header with the title 'Questions' and an 'Add New Question' button. Below this is a card titled 'Test qn for event 2' with a status 'Active' and a toggle switch. The card also displays 'TEXT', 'Sort: 0', and 'Active' information, along with 'Edit' and 'View Responses' buttons.


The bottom screenshot shows the 'Event settings' tab selected. It features three main sections: 'Rename Event' with a text input field containing 'Test event 2' and an 'Edit name' button; 'Update Location' with a text input field containing 'SIT' and an 'Edit location' button; and 'Update Dates' with two date pickers for 'Start date' (05 / 12 / 2025) and 'End date' (05 / 12 / 2025), and an 'Edit dates' button.

Figure 3: Example of questions management and event settings screen


Added a pin alternative to the QR scanner



Old Survey Screen




Redesigned Survey Screen



Events Page (Old)


AVAILABLE EVENTS



THE LOST SWORD

EMBARK ON A QUEST TO FIND THE LEGENDARY LOST SWORD OF ELDORIA.

[Read more](#)



HOME

EVENTS

FEEDBACK

PROFILE

Events Page (new)

2

Home

AVAILABLE EVENTS



Streamlining your design process today.

In today's fast-paced digital landscape, fostering seamless collaboration among Developers and IT Operations.

[Read more](#)



Next Deliverables

During the customer meeting, several key requirements were identified to guide the next phase of development. The customer highlighted the need to implement secure login and access control for the administrative dashboard, as well as to finalise the survey questions. They confirmed that a single feedback form is sufficient, simplifying the user flow. Additional enhancements discussed include adding live links to their social media platforms and website, linking QR codes generated from the dashboard directly to the feedback form, and enabling data export functionality for reporting purposes. Support for multilingual content was also requested to improve accessibility. The customer also wanted to see a more “finalised” product, allowing them to clearly visualise the complete intended feedback journey. Collectively, these inputs provide clear direction towards our final product.

The following will be the team’s next deliverables based on the client’s feedback.

- 1. Linking Response Submission to the Database**

Implement backend integration to ensure all feedback submissions are securely stored in the database, enabling real-time analytics and reliable data tracking.

- 2. Finalising Feedback Questions**

Confirm and lock down the feedback questions to ensure consistency in data collection and alignment with the customer’s objectives.

- 3. Dashboard Security and Data Exporting**

Introduce authentication and access control for the admin dashboard, along with data export functionality to allow administrators to securely retrieve feedback and analytics for reporting purposes.

- 4. Multilingual Support**

Implement multilingual capabilities to improve accessibility and usability for a wider audience, ensuring the platform supports users from different language backgrounds.

These deliverables were prioritised to address the customer’s key concerns and to move the platform closer to a production-ready state. Linking response submissions to the database and finalising the feedback questions were selected to support a more “finalised” product experience, ensuring a complete and reliable feedback flow while allowing the customer to

clearly visualise the intended user journey. Dashboard security and data exporting were prioritised to address access control requirements and provide administrators with secure management and reporting capabilities. Lastly, multilingual support was included in response to the customer's request to improve accessibility and broaden the platform's reach.

Summary of Customer Day 4

In summary, Customer Day 4 marked a significant milestone in the project's progression toward a complete and deployment-ready solution. The features presented demonstrated a clear maturation of both the application and administrative systems, with a fully integrated storyline, event-aware feedback flow, and a robust dashboard supporting real-time analytics and multi-event management. These improvements collectively enhance the platform's usability, scalability, and operational clarity.

The feedback received during the session provided clear direction for the final development phase, particularly in strengthening security, improving accessibility for elderly users, finalising content, and supporting data export and multilingual use. With these priorities identified, the team is well-positioned to refine the system into a polished and secure solution. Overall, the outcomes of Customer Day 4 confirm strong alignment with customer expectations and lay a solid foundation for delivering a finalised product in the upcoming meeting.